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Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

245/000-02-2006   
Machinery Sheds-Phase 1

$1,870,000.00 In House (Agency Resources) Cleve Salmon
Jeff Fields$1,833,300.00 In Progress No Designer Agreement will be applicable

New Construction

1 Project ( Total Budgeted Cost of Projects )$1,870,000.00

TDOT Region 1
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Hancock & Hawkins - New Mai

$560,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 07/08
Replace Co Truck Wash Shelter

$50,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
Repai/Replace 4 Equip Sheds

$295,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDRenovation

Budgeted - FY 07/08
High Pressure Truck Wash Bldg

$150,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
Johnson - Maint Bldg & Equip 

$400,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDNew Construction

241/010-01-2007   
Jellico Welcome Center Replace

$1,610,000.00 Vaughn & Melton Cleve Salmon
New CA East TN$1,456,000.00 Design Development Phase 10/09/07:  SDP approved, NTP to DDP authorized

Renovation

241/010-01-2005   
I-26 Welcome Center-Ernestvill

$8,997,000.00 Vaughn & Melton Cleve Salmon
New CA East TN$3,946,900.00 Construction Document Phase

New Construction

7 Projects ( Total Budgeted Cost of Projects )$12,062,000.00
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TDOT Region 2
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 07/08
New Floating Maintenance Bld

$500,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
New Reg Complex Prelim Site 

$1,000,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
New Maint Bldg

$300,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
New Maint Bldg

$300,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
McMinnville - New Bridge Rep

$300,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDRenovation

Budgeted - FY 07/08
New Highway Marking Bld

$500,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 07/08
New Survey Office Bld

$500,000.00 Cleve Salmon
New CA East TN$0.00 Project Not Started

ON HOLDNew Construction

240/001-01-2006   
Rest Area-Buffalo Valley Treat

$500,000.00 In House (Agency Resources) Cleve Salmon
$495,000.00 In Progress No Designer Agreement is applicable

Hazardous Material

242/010-02-2005   
HDQTRS Site Dev Study - Chat

$100,000.00 Cope Associates, Inc. Cleve Salmon
$0.00 In Progress

Study

242/010-01-2007   
Chattanooga RTMC

$5,600,000.00 TWH Architects, Inc. Cleve Salmon
New CA East TN$3,167,000.00 Design Development Phase

New Construction

242/010-01-2002   
Renovate I-24 Scales - Manches

$10,560,000.00 HNTB Corporation Cleve Salmon
Jeff Fields$8,283,000.00 Design Development Phase

ON HOLDRenovation

242/010-03-2003   
I-75 Replace Rest Area Bldgs-A

$3,254,500.00 Morris D. Mabry, Architect Cleve Salmon
Bill Edwards$2,962,000.00 Bidding Phase

New Construction

242/010-02-2003-01
I-75 Vending Shelter

$160,000.00 Planning Associates, Inc.
Don Grant Co., LLC

Cleve Salmon
Tim Shelton$160,000.00 Active Construction

Renovation

242/010-02-2003   
I-75 Welcome Center Replacem

$2,705,000.00 Planning Associates, Inc.
HELTON CONSTRUCTION CO, INC.

Cleve Salmon
Tim Shelton$2,280,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 1/08/08

New Construction

14 Projects ( Total Budgeted Cost of Projects )$26,279,500.00
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TDOT Region 3
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Replace 5 Maint Bldgs

$800,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
Repair/Replace Salt Bin Roofs

$300,000.00 Bill Finney
$0.00 Project Not Started

ON HOLDRe-roof

Budgeted - FY 07/08
Replace 4 County Maint Blds

$1,200,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDNew Construction

247/000-02-2004   
Six Engineering Offices

$1,748,000.00 Pitts & Associates Architects Cleve Salmon
Gisela Patteson$0.00 In Progress

Root ProjectNew Construction

243/020-01-2006   
State Hangar Maintenance

$200,000.00 Gobbell Hays Partners, Inc. Valerie Law
Jeff Fields$171,000.00 Design Development Phase

Renovation

243/020-02-2002   
I-65 Renovate Weigh Scales-Ar

$9,864,000.00 Clinard Engineering Associates Cleve Salmon
Jeff Fields$7,845,200.00 Design Development Phase

ON HOLDRenovation

243/020-01-2002   
I-65 Renovate Weigh Scales-Mit

$4,660,000.00 Barge Waggoner Sumner & Cannon Cleve Salmon
Jeff Fields$3,536,800.00 Design Development Phase

ON HOLDRenovation

247/000-02-2004-02
South Engineering Offices

$695,500.00 Pitts & Associates Architects Cleve Salmon
Tim Shelton$695,500.00 Construction Document Phase 11/05/07: Letter to Designer advising need for 

corrections to CDP documents before bid date can be 
issued

New Construction

247/000-02-2004-01
North Engineering Offices

$695,500.00 Pitts & Associates Architects Cleve Salmon
Jeff Fields$695,500.00 Construction Document Phase 11/05/07:  Letter to Designer advising need for 

corrections to CDP documents before bid date can be 
issued

New Construction

247/000-01-2004   
Renovate 6 District Offices

$4,700,000.00 Kline Swinney Associates Cleve Salmon
Jeff Fields$4,100,000.00 Construction Document Phase

ON HOLDRenovation

246/047-01-2006   
Nashville Airport Air Handling 

$400,000.00 Kurzynske & Associates
Southern Heat & Cooling

Stephanie Johnston
Jeff Fields$338,000.00 Active Construction

Renovation

245/098-01-2004   
New Maint Shop &  Sheds

$480,000.00 Karkau & Associates
Baron + Dowdle Construction, L.L.C.

Cleve Salmon
Jeff Fields$350,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 6/19/08

New Construction

12 Projects ( Total Budgeted Cost of Projects )$25,743,000.00

TDOT Region 4
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 06/07
Jackson Garage - Upgrade Elec 

$75,000.00 Cleve Salmon
Matthew McDivitt$0.00 Project Not Started

ON HOLDRenovation

Budgeted - FY 06/07
Replace 4 Maint Bldgs

$560,000.00 Cleve Salmon
Matthew McDivitt$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 06/07
4 New Equip Sheds

$300,000.00 Cleve Salmon
Matthew McDivitt$0.00 Project Not Started

ON HOLDNew Construction

Budgeted - FY 07/08
Reno 3 Field Construction Offic

$300,000.00 Cleve Salmon
$0.00 Project Not Started

ON HOLDRenovation

244/010-01-2005   
New Transportation Mgmt Ctr - 

$6,087,000.00 TLM Associates, Inc.
Grinder Building Corporation

Cleve Salmon
Matthew McDivitt$3,168,000.00 Active Construction

New Construction

5 Projects ( Total Budgeted Cost of Projects )$7,322,000.00
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Tennessee Correctional Academy
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

242/010-01-2005   
Temporary Transportation Mana

$108,000.00 David R. Barlew Architects
McBrayer Construction Co.,Inc.

Cleve Salmon
Tim Shelton$55,760.00 Project Closed Out As of 11/14/07, Designer not closed out

New Construction

1 Project ( Total Budgeted Cost of Projects )$108,000.00

$73,384,500.00Department Totals:  Projects  Valued  at40 ( Total Budgeted Cost of Projects )
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